

# HEALTHCONNECT CLINIC

## UPDATED PROJECT PLAN

### Week 5 – Project Execution & Progress Management | Project Management Track

#### Purpose of the Updated Project Plan

The Updated Project Plan builds on the Week 4 Project Initiation Package and moves the HealthConnect project from initiation and planning into execution and progress management. It translates the initial project structure into actionable activities, clarifies responsibilities across workstreams, establishes priorities, and provides a basis for monitoring progress, risks, dependencies, and coordination.

#### Project Background

HealthConnect Clinic is a fictional healthcare provider experiencing challenges related to missed appointments, understanding appointment no-shows, inefficient use of appointment slots, and repetitive patient enquiries. The central project question is: How can HealthConnect Clinic use data and AI to reduce missed appointments and improve the patient support experience?

#### Review of Week 4 Planning Outputs

- Project Charter – business problem, objectives, and project direction.
- Scope Statement – project boundaries and inclusions/exclusions.
- Stakeholder Register – key stakeholders and roles.
- Work Breakdown Structure – project phases and workstreams.
- High-Level Timeline – activity sequence and milestones.
- Risk and Dependency Register – initial risks, dependencies, and mitigation actions.
- Communication Approach – communication and escalation framework.

#### Week 5 Execution Focus

The Week 5 focus is to operationalise the Week 4 plan by breaking high-level work packages into actionable tasks and establishing mechanisms for tracking progress and coordinating the different workstreams.

## Updated Project Workstreams and Execution Activities

| Workstream         | Week 5 Focus                         | Key Activities                                                                                                                           | Primary Responsibility   | Expected Output              |
|--------------------|--------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|------------------------------|
| Project Management | Execution, monitoring & coordination | Review plan; create task tracker; assign responsibilities; monitor progress; update timeline; monitor risks; document status and issues. | Project Manager          | Execution & Progress Package |
| Data Analysis      | Initial data exploration             | Review appointment data and Data Dictionary; assess data quality; identify relevant variables and observations.                          | Data Analysis Workstream | Initial analysis findings    |
| Machine Learning   | Predictive exploration preparation   | Define no-show prediction problem; identify potential variables and data requirements.                                                   | ML Workstream            | Initial modelling approach   |
| Generative AI      | Knowledge Base review & scoping      | Review approved Knowledge Base; identify repetitive enquiry categories; define response boundaries.                                      | GenAI Workstream         | Initial GenAI approach       |

|                            |                       |                                                                                   |                         |                      |
|----------------------------|-----------------------|-----------------------------------------------------------------------------------|-------------------------|----------------------|
| Integration & Coordination | Cross-track alignment | Track dependencies, coordinate handoffs, consolidate updates and identify issues. | Project Manager & Leads | Coordinated progress |
|----------------------------|-----------------------|-----------------------------------------------------------------------------------|-------------------------|----------------------|

### Task Priority Approach

| Priority | Definition                                                                 | Application                                                            |
|----------|----------------------------------------------------------------------------|------------------------------------------------------------------------|
| High     | Essential to project progress or required before dependent work can begin. | Planning updates, task assignment, data review, dependency management. |
| Medium   | Important but not an immediate project blocker.                            | Documentation, observations, issue analysis.                           |
| Low      | Can be scheduled after higher-priority work without major impact.          | Non-critical refinements and supporting activities.                    |

### Timeline, Risk and Dependency Monitoring

The Week 4 high-level timeline will be updated using current progress information. Activities will be reviewed as completed, ongoing, delayed, or upcoming. The Risk and Dependency Register will remain active, with likelihood, impact, priority, and mitigation actions reassessed as execution progresses. New risks will be added when identified.

### Cross-Track Coordination Approach

| Coordination Area | Approach                                                       | Participants              | Expected Outcome             |
|-------------------|----------------------------------------------------------------|---------------------------|------------------------------|
| Progress Updates  | Regular updates on completed, ongoing, and blocked activities. | PM & Workstream Leads     | Clear progress visibility    |
| Dependencies      | Record and review dependencies in project                      | PM & Relevant Workstreams | Early blocker identification |

|                      |                                                                 |                          |                      |
|----------------------|-----------------------------------------------------------------|--------------------------|----------------------|
|                      | tracking documents.                                             |                          |                      |
| Information Handoffs | Share relevant outputs when another workstream requires them.   | Data Analysis, ML, GenAI | Better sequencing    |
| Issue Escalation     | Escalate significant cross-track issues to the Project Manager. | Project Team             | Timely resolution    |
| Scope Alignment      | Review activities against approved scope and objectives.        | PM & Workstream Leads    | Consistent direction |