

HealthConnect Clinic AI Project

Week 5 – Project Progress / Status Report

Project Status Summary

The HealthConnect Clinic AI Project has transitioned from project initiation into the execution and monitoring stage. Week 5 activities focused on translating the Week 4 project plan into actionable tasks, assigning responsibilities across workstreams, establishing a task tracker, updating the project timeline, and monitoring project risks and dependencies.

Status Area	Current Status
Overall Project Status	In Progress
Reporting Period	Week 5
Project Phase	Execution & Progress Monitoring
Overall Progress	On Track

Progress Against Week 5 Activities

Activity	Status	Progress / Update
Review Week 4 Project Plan	Completed	Week 4 deliverables reviewed and used as the basis for Week 5 execution activities.
Convert Major Activities into Actionable Tasks	In Progress	Major activities have been broken into actionable tasks across the project workstreams.
Assign Responsibilities Across Workstreams	In Progress	Responsibilities have been identified across Project Management, Data Analysis, Machine Learning and Generative AI.
Establish Task Priorities	Completed	High and Medium priority labels have been assigned to tasks.
Establish Project Task Tracker	Completed	A Trello board has been created

		to track tasks, priorities, workstreams and progress.
Update Project Timeline	Completed	The Week 4 high-level timeline has been updated to reflect current execution activities and progress.
Monitor Risks and Dependencies	In Progress	Existing risks and dependencies remain under review as workstreams begin their activities.
Coordinate Technical Workstreams	In Progress	An initial coordination structure is being established to support communication and progress tracking.

Workstream Progress

Workstream	Current Position	Status
Project Management	Execution tracking, task prioritisation, timeline updates and progress monitoring are underway.	In Progress
Data Analysis	Initial dataset review, data quality assessment and no-show observations have been identified as upcoming tasks.	To Do
Machine Learning	Prediction problem definition and modelling data requirements are pending.	To Do
Generative AI	Knowledge Base review and identification of repetitive patient enquiry categories are pending.	To Do

Key Accomplishments

- Reviewed the Week 4 project documentation and planning outputs.
- Converted major project activities into actionable tasks.
- Created a Trello-based task tracker for monitoring project execution.
- Assigned task priorities and workstream labels.
- Updated the high-level project timeline to reflect current project progress.
- Established an initial structure for monitoring risks, dependencies and cross-workstream progress.

Current Issues and Considerations

No critical project blockers have been identified at this stage. However, the project remains dependent on timely progress across the Data Analysis, Machine Learning and Generative AI workstreams.

Delays in early data exploration or requirements definition may affect subsequent technical activities and overall project coordination.

Next Steps

- Continue monitoring task progress across all workstreams.
- Review and update the risk and dependency register.
- Establish the detailed track coordination approach.
- Document major project issues encountered during execution.
- Support the transition of outstanding workstream tasks from To Do to In Progress as activities begin.

Overall Assessment

The project is currently on track for the Week 5 execution and progress management phase. The initial project management structure established in Week 4 has been translated into actionable tasks and progress monitoring mechanisms. Continued coordination across the technical workstreams will be important as the project progresses into further analysis and solution development.

Prepared as part of the HealthConnect Clinic AI Project – Week 5 Project Execution & Progress Package.