

HealthConnect Clinic AI Project

Track Coordination Plan

Week 5 – Project Execution & Progress Management

Purpose

This plan establishes an initial approach for coordinating the Project Management, Data Analysis, Machine Learning, and Generative AI workstreams. The purpose is to maintain alignment, manage dependencies, support timely information sharing, and identify issues early.

Coordination Objectives

- Maintain visibility of progress across all project workstreams.
- Ensure workstream outputs are communicated to dependent teams.
- Identify blockers and dependencies early.
- Keep activities aligned with the approved project scope and objectives.
- Support timely escalation and resolution of significant project issues.

Workstream Roles in Coordination

Workstream	Primary Coordination Responsibility	Key Outputs / Inputs
Project Management	Monitor progress, maintain tracker, coordinate dependencies, manage risks and communicate status.	Project plan, task tracker, timeline, status reports, risk register.
Data Analysis	Provide initial data understanding and data quality findings.	Dataset observations and data quality findings used by downstream activities.
Machine Learning	Define prediction requirements based on business needs and available data.	Modelling requirements and dependencies.
Generative AI	Review approved Knowledge Base and define supported	Knowledge Base findings and scoped AI support requirements.

	enquiry scope.	
--	----------------	--

Coordination Mechanisms

Coordination Activity	Approach	Frequency	Owner
Task Progress Review	Review Trello board status, priorities and outstanding tasks.	Regular / ongoing	Project Manager
Workstream Progress Update	Summarise completed work, current work and blockers.	Weekly	Workstream Leads
Dependency Review	Review activities that require outputs from another workstream.	Weekly or when needed	Project Manager
Risk & Issue Review	Review active risks, emerging issues and mitigation actions.	Weekly	Project Manager & Workstream Leads
Timeline Review	Update planned activities based on actual progress and dependencies.	Weekly	Project Manager

Communication and Escalation Approach

Situation	Action	Escalation / Response
Routine progress update	Update task status and communicate current progress.	Managed within workstream and reflected in tracker.
Dependency delay	Identify affected activity and expected impact.	Escalate to Project Manager for coordination and timeline review.
New project risk	Document risk and assess likelihood and impact.	Add to Risk Register and assign mitigation action.
Significant issue / blocker	Document issue and affected deliverables.	Escalate for timely decision and corrective action.

Scope-related question	Check against approved Scope Statement.	Refer to Project Manager before introducing new work.
------------------------	---	---

Information Flow

Workstream progress updates → Project Manager → Consolidated project status → Timeline and risk updates → Coordination actions and follow-up.

Coordination Principles

- Use a single source of task status through the project tracker.
- Document important dependencies rather than relying on informal communication.
- Share outputs with dependent workstreams as soon as they are ready.
- Escalate significant blockers early.
- Keep all technical activities aligned with the HealthConnect project scope and approved resources.