

HEALTHCONNECT CLINIC

SUMMARY OF MAJOR PROJECT ISSUES ENCOUNTERED

Week 5 – Project Execution & Progress Management | Project Management Track

Purpose

This document summarises the major project issues and execution considerations identified during Week 5 of the HealthConnect Clinic Data & AI Project. The issues are documented to support project monitoring, coordination, timely response, and planning for subsequent project phases.

Issues Overview

At the current stage, no critical project blocker has been confirmed. The issues below are being monitored because they may affect project progress, workstream coordination, data-related activities, or the project timeline.

Trello Project Execution & Issue Tracker: <https://trello.com/b/VWMfxndk>

Issue ID	Major Issue	Potential Impact	Action / Response	Current Status
I-01	Data Quality Uncertainty	Missing, inconsistent, or incomplete appointment data could affect the reliability of analysis and subsequent modelling.	Conduct an initial data quality assessment, document limitations, and communicate relevant findings to dependent workstreams.	Monitoring
I-02	Cross-Workstream Dependencies	Delays in one workstream may affect activities	Track dependencies through the task	Monitoring

		that depend on its outputs, particularly downstream technical activities.	tracker and Risk & Dependency Register; coordinate handoffs and escalate delays when necessary.	
I-03	Knowledge Base Scope Limitations	The Generative AI workstream may not be able to support enquiries that fall outside the approved HealthConnect Knowledge Base.	Define supported enquiry categories and ensure proposed AI responses remain within the approved Knowledge Base.	Monitoring
I-04	Timeline and Coordination Pressure	Multiple workstreams progressing within the planned schedule may create coordination pressure and increase the risk of delays.	Use the Trello task tracker, progress reviews, responsibility assignments, and updated timeline to monitor execution.	Monitoring

Impact on Project Execution

- Data-related uncertainty may influence the timing and reliability of analysis activities.
- Dependencies between workstreams require close coordination to avoid delays to downstream tasks.
- The approved Knowledge Base provides a clear boundary for the Generative AI workstream and may limit the range of enquiries that can be supported.
- The number of concurrent project activities makes task prioritisation, ownership, and progress monitoring important during execution.

Project Management Response

- Maintain the Trello task tracker as the central tool for monitoring task status, priority, and workstream ownership.
- Review the updated project timeline regularly and adjust it when meaningful changes occur.
- Monitor the Risk & Dependency Register and add emerging risks or dependencies as they are identified.
- Use regular cross-workstream progress reviews to identify blockers, clarify responsibilities, and coordinate handoffs.
- Escalate significant issues that may affect scope, schedule, quality, or project objectives.

Issue Monitoring Status

All issues listed in this report are currently classified as monitoring items rather than confirmed critical blockers. Their status should be reviewed as execution continues, with new information recorded in the appropriate project management tools.

Next Steps

1. Continue monitoring the four identified issue areas.
2. Update issue status when new evidence or project developments arise.
3. Coordinate with the relevant workstream when an issue affects dependent tasks.
4. Reflect material issue impacts in the project timeline, task tracker, and Risk & Dependency Register where appropriate.
5. Include significant unresolved issues in subsequent project status reports.

Project Management Observation

The Week 5 execution phase demonstrates the importance of active monitoring and coordination after project initiation. The use of a task tracker, updated timeline, Risk & Dependency Register, and structured communication provides the Project Manager with a consistent basis for identifying issues early and coordinating responses across the HealthConnect workstreams.