

HEALTHCONNECT — WEEK 7

Week 8 Readiness Assessment

Readiness status

PARTIALLY READY

Ready / substantially validated

- Testing coordination records are consolidated.
- Data Analytics baseline and dashboard testing evidence is available.
- ML pipeline has 13/13 passing tests with refinement and regression evidence.
- Invalid-input and missing-required-field validation is evidenced.
- Analytics ↔ Data Science integration issues were identified, refined and retested.
- Risk, dependency, issue and decision records have been updated.

Not yet fully ready / pending

- Operational validation of the final risk threshold.
- Final predicted probability outputs for Power BI risk filtering.
- Confirmation that the corrected Data Science handoff is the adopted Week 8 version.
- Follow-up on the ML logging discrepancy.
- Reminder-timing data availability limitation.
- Review of the low-confidence n=13 interaction.

Week 8 entry condition

Proceed with final integration while keeping the outstanding items visible, assigned and tracked. Do not represent unresolved operational dependencies as fully validated.