

HEALTHCONNECT — WEEK 7

Outstanding Actions Before Final Integration

Priority actions

- Validate the operational suitability of the configurable risk threshold.
- Obtain and integrate final predicted probability outputs required for Power BI risk filtering.
- Confirm adoption of the corrected Data Science handoff with distance_missing indicator.
- Investigate and close or document the ML logging flagged-count discrepancy.
- Assess whether reminder-timing data can be obtained or formally document the limitation.
- Review the n=13 interaction result and avoid over-interpreting it.
- Complete final end-to-end validation across Analytics, Data Science, ML Engineering and GenAI where evidence is available.
- Update the PM issue/risk/dependency records with final Week 8 outcomes.

Coordination owners

Data Science and ML Engineering own technical/model dependencies; Data Analytics owns dashboard and analytical validation; Project Management coordinates closure, evidence, decisions, dependencies and readiness.

Completion evidence

Each action should be closed with an observable result, supporting evidence and, where applicable, a retest or validation record.