

Trello

HealthConnect Clinic – Week 5 Project Execution & Progress

To Do 7

- Review Appointment Dataset and Data Dictionary
- Conduct Initial Data Quality Assessment
- Document Initial Appointment and No-Show Observations
- Define Machine Learning

In Progress 6

- Break Major Activities into Actionable Tasks
- Assign Responsibilities Across Workstreams
- Establish Project Task Tracker
- Update High-Level Project Timeline

Completed 1

- Review Week 4 Project Documentation

Major Project Issues 4

- Data Quality Uncertainty
- Cross-Workstream Dependencies
- Knowledge Base Scope Limitations
- Timeline and Coordination Pressure

84°F Partly sunny 5:09 PM 9/6/2026