

HEALTHCONNECT — WEEK 7

Week 7 Testing & Validation Plan

Purpose

Coordinate testing, refinement and end-to-end validation of the existing HealthConnect outputs from Week 6 and prepare the project for Week 8 final integration.

Testing scope

- Baseline analytics and KPI reconciliation.
- Reminder-channel handling, ratio controls, departmental slicers and high-friction interaction analysis.
- Data Analytics ↔ Data Science feature-matrix compatibility.
- ML pipeline input validation, preprocessing, prediction, batch prediction, model reload, threshold and reproducibility.
- Data Science handoff quality and missing-value handling.
- Cross-track dependencies and readiness for Week 8.

Testing method

For each activity, document the test, finding, action/refinement, retest and validated result where the evidence supports all stages.

Evidence standard

Only submitted evidence is recorded as completed. The available visual evidence consists of two analytics dashboards and three ML testing screenshots, supported by the written testing details submitted by the tracks.

Week 8 exit focus

Close or explicitly carry forward operational threshold validation, final predicted probability outputs, corrected handoff adoption, ML logging discrepancy, reminder-timing limitation and the low-confidence n=13 interaction.