

HEALTHCONNECT — WEEK 7

Testing Progress / Status Report

Overall status

IN PROGRESS. Strong technical testing evidence is available, but several operational and integration dependencies remain before final Week 8 integration.

Key validated results

- Data Analytics baseline: 1,000 appointments; 728 attended; 272 no-show, 72.8% attendance and 27.2% no-show.
- High-friction interaction: 27.15% standard-risk rate versus 30.77% high-friction flag rate in the submitted dashboard evidence.
- ML Engineering: 13/13 tests passed; 100% pass rate.
- Invalid numeric inputs were rejected correctly and valid-input regression continued to work after refinement.
- Missing required field test correctly rejected incomplete input.
- Analytics ↔ Data Science retest achieved 61.76% DAX result and successful ingestion of 5,000 records.

Issues identified

Ratio anomaly, reminder-value handling, cancellation denominator logic, dashboard colour overlap, ML logging discrepancy, threshold validation, handoff adoption, unavailable reminder timing, low-confidence n=13 interaction and pending final probability outputs.

PM assessment

Week 7 testing has produced documented refinements and retests. The project should enter Week 8 with the outstanding dependencies explicitly tracked rather than treated as fully closed.